CONTRACT NO.

TRANSMITTALNO.  |DATE

CONTRACTOR USE ONLY N40085-12-C-7714 DR 1339 4/20/2016
FROM CONTRACTOR |PROJECT TITLE AND LOCATION
Dragados USA -
TO P1383 & P1484 - New Base Entry Point and Road at the MCB Camp Lejeune
OICC, Supervisory Construction Manager
CONTRAGCTOR WUSE QNLY REVIEWER USE ONLY
*List only one specification division per farm ** ACTION CODES
A-Approved
List only one of the following categories on each transmittal form. D-Disapproved
and indicate which is being submitted AN-Approved as noted
RA-Receipt acknowledged
Il Contractor Approved [ oicc Approval [(J  Deviation/Substitution|  C-Comments
For OICC Approval R-Resubmit
mem | PROJ SPEC.SECT ITEM IDENTIFICATION NO OF | ACTION REVIEWER'S
NO & PARA. and/or (Type. size, model no., Mig name, dwg. or COPIES CODES INITIALS
PROJ DWG. NO brochure numbar) 220 CODE AND DATE

1 0145 00.00 20 |3/29/2016 Daily Report

CONTRACTOR'S COMMENTS

DATE RECEIVED BY REVIEWER FROM (Reviewer)

D Submittals are retumed with action indicated. Approva! of an ilem does not include appraval of any deviation from tha
coniract requirements unless the contracior calls attenton to and supporis the deviation

D Submitials are farwarded to LANTDIV with A-E recommendations indicated m REVIEWER USE ONLY Section and in comments

bealow on ONE COPY of the transmittal form

REVIEWER'S COMMENTS

COPIES TO DATE
ROICC (2)
LANTOIV (1)

AE(1)

SIGNATURE




CONTRACTOR QUALITY CONTROL REPORT TUE ___ 29-Mar-2016

{ATTACH ADDITIONAL SHEETS IF NECESSARY) 1338

PHASE |CONTRACT NO: N40085-12-C-7714 |CONTRACT TITLE. P1383 & 1384 - New Base Entry Point and Road
WAS PREPARATORY PHASE WORK PERFORMED TODAY? YES NO (/]

>
"é IF YES. FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST
g Schedule |Definable Feature of Work Index #
= Activity No.
w
4
= TWAS INITIAL PHASE WORK PERFORMED TODAY? VES 0 % g
1 |IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST
é Schedule | Definable Feature of Work Tndex #
S [Actity No.
= A
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YEs o] NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YEs v| NO

Schedule | Description of Work, Testing Performed & By Whom, Definable Feature of Wark, Specification
Activity No. | Section, Location and List of Personnel Present

acs: acm (day)[Jlfrisny see: (Sl ¢ey)  Rain: 0.0" FO gauge, 0.0" A6 gauge

Woeather |Tepid in easly moming at SOF, warming through day o 70F Parlly cloudy all day

NCDENR |Regular crew doing site inspection.

BP04160

BP04S20 QCM night crew continued stripping forms. Welder secured bearing plates at Holcomb Bivd EBY NB.

QCM informed by DUSA Bridge Superintendent he met in the field with OT and with Carl regarding placement of K3 bars  Bars

ol installation acceptable and once complete a final inspection will secure OK for PCC pour

BPD5730 |DUSA crew setting forms for 1' curb an WCR NB next to walking trail

FOLLOW-UP

A4 Onslow paved NB #2 lane BER and connection with ramp J  This is top coat to the bridge Grade leveled to the approach

BPO1S30 | 512 1o remove imegulanties. Bamy Harbby drove over connection with approach slab and found it smooth

AS After Onslow paved BER in Ad small crew peeled off to do infill work in AS at tum-outs and taper widenings. This was top

—— coat placement.

"Nota™ |See supplement QCS repart from JSoler (or avening work.

REWORK 'TEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)  |REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule Scheduie
Activity No | Descnption Activity No_ | Description
BPRO2860 Remove-and-replace ramp-bkfi-at €6 Bx-Clvil - DONE |BPO1700 Ramp-K-fl-WCR-o-skimmer-placed 4 6 w/otest - DONE
BP08400 WCR MSE Panel Gap Mitigation BPOG110 Reparr Soffit Spa'ls BHC - Punch List
|BP04970 BHC Scour at MSE WWs - Ongoing BP03610 DaWeease-Reoawr-Ramp-T-AC -Trans to DUSA, repair complete
IBPMSSD Fix comner coping BHC EBZ west poured sect. BPOB1 10 DUSA repair 56 EB1 RH MSE Washout, fix tensar strand PART

[REMARKS (Also Explain Any Folow- Up Phase Checkist ltem From Above Thal Was Answered "NQO"), Manuf Rep On-Site, elc
Schedule

Activity No. | Description

BPO1660 | Triangle pushed large windrows of soil over the outside

nd only intermittently

tracked by dozer. QCM told this soil destined for redistr
replaced in compacted (ifts tested & 1' by B&E and pa

n. Soils removed and

On behaif of the contractor. | certify INST 108 Feport i COMDit & 3NG COMEct 8nd
ooupment and matenal used and work performied dunng 1hes (eporing penod g
1 comphance win the contrac! dramings and specificabona 10 the besd of my
knevdeoge excer a3 noted in vk report

28-Mar-2018

DATE

GOVERNMENT QUALITY ASSURAN

(QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO

- S SV S

QUALITY ASSURANCE MANAGER DATE

COMBINED FORM 01450-1 (9/98) SHEET 1 OF 2



CONTRACTOR QUALITY CONTROL REPORT DATE 3202015
(CONTINUATION SHEET)}
(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO. 1338
PHASE |CONTRACT NO N40085-12-C-7714 ICONTRACT TITLE P1383 & 1384 - New Base Entry Point and Road
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO D
WORK COMPLIES WITH SAFETY REQUIREMENTS? ves [] nNo []
Schedule Description of Work, Testing Pesformed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
Added
BP 04070 |Concrete Deck HB. DUSA is working in various things in HB deck. Also is welding girders to plates in fixed end
BP 04430 |bent1NB & SB. DUSA is Installing overhangs in SB.
NIGTH SHIFT
a
=
=
(@)
-l
-1
O
[V
Schedule
Activity No.  Description
Pumps ON | OFF Pump rpm Sadiment bag condition NTU PH Digging Work |Sampla 1 gallon taken
. Pump High
SRS Pump Low
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
3/20/2018 | 3/21/2016 3/22/2016 312312016 | 3/24/2016 312512016 3/26/12016
Rain Gauge Data
_»c Specaia
COMBINED FORM 01450-2 (9/98) SHEET 1 OF 1




Geotechnical Engineering Services

SUILDING & EARTH Constructian Material

Coorschmicsl. Enrwpementol and Maovich £3prmwee) CIVIl Quallty Control
Dragados - USA 03/30/2016
PO BOX 8408

Camp Lejeune, NC 28547

Attention

RE: Daily Field Report for 03/29/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the foliowing:

ST-568 : In place field density testing was performed for Structural Fill Pavement Except Top
12 Inches and Finished Subbase -Pavement. The field density testing was performed in general
accordance with ASTMD1556, using the resulis of field one-point as compared to the laboratory
proctors. A total of 3 in-place field density tests were performed on this date. The testing results
indicate that in-place compaction and moisture content at the location and depth tested meet or
exceed the specified requirements outlined in the project plans and specifications. For additional
details of our testing, please refer to the attached Field Density Test Report.

Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : ST-568

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192 _

www.BuildingandEarth.com Reviewed By

Page 1 of 2



Test Date: 03/29/2016
BUILDING & EARTH ST-568 Field Technician:
Tests requested by:
Results provided to:

Geatechnical, Environmental, and Materials Engineers

Report of Field Density Testing
New Base Entry Paint and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client; Dragados - USA Superintendent: (SN

Contractor: Dragadas - USA

Notes: 1 Test location by technician
2 Elevation by Contractor
3 Fill/backfill placed prior to technician arriving

Design & Specification Data

Moisture
Area ID Area Description Depth (ft) | Test Method |[% Compaction Range
Min | Max
Fill-Pave Structural Fill Pavement Except Top 12 Inches 00-10 | ASTM D-1557 95 % -100 |+ 10.0
FSB-Pave Finished Subbase -Pavement 00-20 | AASHTO T-180 100 % -10.0 | + 10.0
Laboratory Proctors
— 2 Maximum Dry Sptmum
Proctor ID Description of Material USCS/AASHTO Density (pcf) Maisture
ty Content {%)
13-1796 Silty SAND SM 110.5 13.3%
Belgrade Belgrade Quarry - 02/11/2014 ABC Stone 1299 8.8%
Density Test Data
IDs Test i Elev. Dry % %
et area | Proctor Type P {f) Density(pcf)| Moaisture |Compaction R
Structural Fiill Pavernent Except Top 12
1 Fill-Pave [13-1796| ASTMD1556 |Inches:New Base Entry Road -2' FSG 1054 125 95% PASS
STA 326+10 SBL : 30° West of Roadway CL
Structural Fill Pavement Except Top 12
. Inches : New Base Entry Road ¢
2 Fill-Pave |Belgrade| ASTMD1556 Ramp J Fire Hydrant Relocate 6" Ductile Pipe 1 -1' FSB 1233 7.2 95% PASS
30" North of Fire Hydrant
Finished Subbase -Pavement : New Base
3 |FsB-Pave|Belgrade| AsTMD1556 | EMtrY Road FsB 1314 95 100+ | PASS
g Ramp J Fire Hydrant Relocate 6" Ductile Pipe ) ’
36' North of Fire Hydrant
Equipment Used: Standard Counts: Density:
Last Calibration: Moisture:
610 Spring Branch Road

Dunn, NC 28334
Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

' Reviewed By
Page 2 of 2




BUILDING & EARTH

Geotechnital, Environmeatal, and Materials Englneers

CP-374
Set#l

Placement Date: 03/01/2016

Field Technician: _

Laboratory Control Number: 116529

Report of Concrete Compressive Strength - ASTM C39

Project Name:

New Base Entry Point and Road -
Pragados-USA
Project Number: RD120382
Project Location: Camp Lejeune\NC
Client: Dragados - USA
Contractor: N/R

Ambient Temperature:

Weather:

Wind Canditions:

Client's Rep:
Superintendent:
Field Data Reported ta:

Design & Specification Data

50-70

Overcast
Calm

25064931 (1) Class AA

Mix ID: Specified Strength (psi):

4500

Specified Air Content (%):

45-75

Specified Slump (in): Temperature (F):
3-6 50 - 95

Concrete Supplier: ST Wooten

Mix Type: Std.
Project Mix Design

Target Unit Weight: N/R

Field

& Placement Data

Structural Element;

Bridge Approach Slab

Method of Placement: Revolving Drum

Methad of Consolidation: Vibrating Screed

Location of Placement:

New Base Entry Road /
Wallace Creek Bridge

Southbound Lane End Bent 2 / Approach Slab

Concrete Batch Information::

Date Received in Lab: 03/03/2016

Batch Arrival | Time Finish | Water Added [Water Auth Load Yardage | Cumulative
# # #
load# | Truck# | Ticket® | fime | Time | Discharge | (gah By (cy) | Yardage (cy)
1 3054 14093119 | 08:25 0903 09:39 - 10 10
Concrete Field Test Data:
Alr Temp. |Mix Temp.| Slump Air Content | Unit Weight
#
Load # [““en | em (in) %) e il | e Cast | Savele Sample Location
ASTM C1064 | ASTM C1064 ASTM C143 ASTM C173 ) ASTM C138 ASTM €31
Wallace Creek Bridge
1 58°F 67°F 4.00 72 0.00 6 09:05 SBL EB2 Approach Slab
Western edge to 8' East
Concrete Compressive Strength - ASTM C39 _
Sample | Sample Test
Sample #{ Test Date [Sample Age[Dimensions| Area rm‘?"‘:“("::)‘ strength | TVPEOl | roqeqpy Testing
(in} (in sq) (psi)
120397 |03/08/2016 7d 401 12,63 58220 4610 1 M Jacksanville
120398 |03/08/2016 7d 401 1263 58260 4610 1 M Jacksonwville
120399 (03/29/2016 28d 401 1263 76425 6050 1 M Jacksanville
120400 |03/25/2016 28d 401 12863 77490 6140 2 M Jacksonville
120401 |03/29/2016)  28d 4,01 1263 78650 6230 3 M Jacksonville
120402 DISCARDED

Thase lest resulls apply only to the spacific samples tested and may not ba indicalive of the antire concrate placamant
Reports may nol be reproduced except in full, without the wntien permissicn of Bullding & Earth Scences

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192

www BuildingandEarth.com

Page 1 of




BUILDING & EARTH

Geotechnical, Enviranmental, and Materials Enginoers

Placement Date: 03/22/2016

Field Technician: _

Laboratory Contral Number: 116673

CP-386
Set#1

Report of Concrete Compressive Strength - ASTM C39

Project Name:

Project Number:
Project Location:

New Base Entry Point and Road -

Dragados-USA Ambient Temperature: 50-70
RD120382 Weather: Clear
Camp Lejeune, NC Wind Conditions: Calm

Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25214515 (1) . - -
NCDOT Class B 2500 45-75 0-5 50 -95
Concrete Supplier: ST Waoten Mix Type: Curb Target Unit Weight: N/R
Field & Placement Data
Method of Placement: Revolving Drum
Structural Element: Curb and Gutter e
Method of Consolidation: none
Location of Placement: New Base Entry Road / Ramps L and M Radius’ / WCB SBL Curb Area 4
Curb and Gutter
R Date Received in Lab: 03/25/2016
Concrete Batch Information::
Batch Arrival | Time Finish | Water Added er Authorized] Load Yardage | Cumulative
Load # | Truck# | Ticket# Time Time Discharge (gal) By oy Yardage (cy)
- N Morton
1 3127 14093519 08.23 08:50 10:10 5 Representative 6 6
Concrete Field Test Data:
Alr Temp. |Mix Temp.| Slump Air Content | Unit Weight
S| GO | et o) %) ipenj | Samples Cast) Saemele Sample Location
ASTM C1064 | ASTM C1064 ASTM (143 ASTM C173 ASTM C138 ASTM C31
N . s Ramp L Curb and Gutter
1 53°F 65" F 2.50 49 0.00 & 0900 Traffic Triangle Radius’
Concrete Compressive Strength - ASTM C39
Sample | Sample Test
Sample"' Test Date |Sample Age|Dimensi Area Wl :'}:::; Strength m:'fe Tested By Te:;i:g
(in) (in sq) (psi)
121649 |03/29/2016 7d 401 1263 55140 4370 1 M Jacksonville
121650 | 03/29/2016 7d 401 1263 56180 4450 1 M Jacksonville
121651 28d
121652 28d
121653 28d
121654 SPARE
* Indicated Non-Compliant Load
Load # | Truck# | Ticket # Reason for Non-Compliance
1 3127 14093519 | Finish Time(10:10) is greater than 90 minutes after the Batch Time(B:23)

These les! results apply only 10 the specific samplas tested and may not be indicative of the entra concrete placement
Reports may not be reproducad except in full without tha whatten permission of Busiting & Earth Scences.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

Page 2 of




BUILDING & EARTH

Geotechncad, Enviranmental, and Materials Engineers

CP-387
Set#1

Placement Date: 03/24/2016

Field Technician:_

Laboratory Contral Number: 116702

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions; Breezy
Client: Dragados - USA Client's Rep:
Contractor:  N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength {psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50-95
. - Mix Type: Std. . .
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Structural Element:

Bridge Deck

Method of Placement: Hydraulic Pump

Method of Consolidation: Internal Vibrator

Location of Placement;

New Base Entry Road /
Holcomb Blvd Bridge

Southbound Lane / Bridge Deck Span A

Concrete Batch Information::

Date Received in Lab: 03/28/2016

Batch Arvival | Time Finish | Water Added [Water Authorized| Load Yardage| Cumulative
#
— ik | ikt = Time Time Discharge (gal) By (cy) Yardage {cy)
2 3142 14093589 | 1912 19:30 20:27 - 10 20
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
# Sampl
tod®en | en | om (%) (e il | e Sample Location
ASTM C1064 | ASTMC1064 | ASTMCl43 | ASTMCIT3 i) ASTM C138 ASTM C31
a - . Holcomb Bridge SBL Span
2 67°F 77°F 5.50 57 0.00 8 19:35 A End Bent 1 to §' South
Concrete Compressive Strength - ASTM C39 b
Sample | Sample Test
Sample #| Test Date |Sample Age|Dimensiol Area m'}:g Strength FTfo c:,: Tested By TuL;Lng
{in) (in s4) (psi)
121894 |03/28/2016 4d 401 1263 51875 4110 1 M Jacksonville
121895 |03/29/2016 5d 401 1263 55875 4420 1 M Jacksonville
121896 7d
121897 7d
121898 28d
121899 28d
121500 28d
121901 SPARE

Thesa lest results apply only Lo the specific samples tested and may not be indicatve of tha antira concrete placamant.
Reports may not be reproduced except in full, without the written permission of Bulding & Eanth Scencas

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192

www.BuildingandEarth.com

Page 3 of




BUILDING & EARTH

Geotechnical, Enviconmental, and Materials Engineers

Placement Date: 03/24/2016

Field Technician: _

Laboratory Control Number: 116702

CP-387
Set#2

Report of Concrete Compressive Strength - ASTM C39

Project Name:

New Base Entry Point and Road -

50-70

Ambient Temperature:

Dragados-USA
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Breezy
Client: Dragados - USA Client's Rep:
Contractor:  N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix ID: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature (F):
25064931 (1) Class AA 4500 45-75 3-6 50 - 95
< Mix Type: Std. A .
Concrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data
. Method of Placement: Hydraulic Pump
Structural Element: Bridge Deck - -
Method of Consolidation: Internal Vibrator
. X New Base Entry Road / .
Lacation of Placement: Holcomb Blvd Bridge Southbound Lane / Bridge Deck Span A
. Date Received in Lab: 03/28/2016
Concrete Batch Information::
Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Load #/| fuTruck #3 | NTicket B4 | B =es Time Discharge {gal) By {cy) Yardage (cy)
11 3135 14093598 | 21:29 21:43 22:12 - 10 110
Concrete Field Test Data:
Alr Temp. {Mix Temp.| Slump Air Content | Unit Weight s
Load ¥ | = on " | R (in) (%) (pch) || Samples Cast| Sample Sample Location
ASTM C1064 | ASTM C2064 ASTM C143 ASTM C173 1 ASTM C138 ASTM C31
B - Holcomb Bridge SBL Span A 20°
11 64°F 79°F 6.00 70 .00 8 2205 N of bent 1 to 25' N of bent 1
Concrete Compressive Strength - ASTM C39
Sample | Sample Test
Sample :rl Test Date [Sample Age[Dimensions| Area | 1. “‘":'l:,")‘ Strength :;’::u‘:: Tested By Jesting
(in} {in sq) (psi)
121902 | 03/28/2016 4ad 401 12,63 52545 4160 1 M Jacksonville
121903 |03/29/2016 5d 401 1263 54595 4320 1 M Jacksonville
121904 7d
121905 7d
121906 28d
121907 28d
121908 28d
121909 SPARE

Thesa test results apply anly to the specfic samples tested and may not be indicative of the entire concrele placement
Reports may not be reproduced except in full, without the wntten permission of Building & Earth Sciences

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

eviewed 8y
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CONTRACTOR PRODUCTION REPORT Iwe
[VCT 03-033 ATTACH ADDITIONAL SHEETS IF NECESSARY) Tuesday March 29 2018
[ICONTRACT NO TITLE AND LOCATION |REPORT NO
N40085-12-C-7714 _|Camp Lejsuna Basa Entry Point and Road 1.285
CONTRACTOR Rain Gauge 24 he Data: 0 00 inches
Oragados USA
AM WEATHER PM WEATHER
Clear Clear
WORK PERFORMED TCDAY ___
WORK LOCATION AND DESCRIPTION | EMPLOYER NUMBER TRADE NUMBER
No.
BPO15S80 |Area 4: Erosion maintanance Dragados USA 2 Oparations/Genaral Labor 20
BPO8SS0  [HB: Maintenance of traffic Dragados USA 1 Opearatons/General Labor 11
BPOO730 |Area 3: Fire hydrani relocation Dragados USA 1 Operations/General Labor 95
HB 5B Span B: prep deck. biow off deck, vacuum diaphrams,
|epoa520 over look bidwel!, chip concrels Dragadas USA 3 [Operstons/Geners! Labor 19
|erPos7ao WCB: remave forms, reset forms, curt Dragados USA 2 OpsratansGenaral Labor g
[8P0890 |HB: Maintenance of rafic [Bragacos USA 1 |Operations/General Laber 4
|BPOMGQ :'EO:I;SpanA.mbdt:msdgodM, finishy bottom o USA 2 Operations/General Labor 21
|EP04510 :BBi SB Diaphrams' installed additions! redar in Dottom of o0 )en 3 Operations/Genera) Laboc 34
HB Span A-8 S8 Dack: made bulk ds ready for
lspoaszo etosnad deck of debriy Oragados USA 3 (Operations/General Labor 2
HE Span C-D SB Qvernangs: conatructed overhang brackets
IBF04510 for tight base formwork Dragados USA 2 {Operatons/Genaral Labor 55
HB NB Span B Overhangs: continued stnpping of decking and q
IW!GO overhang brackeis Dragados USA 2 Operations/General Labor 23
IaPom:!o :::;:;ﬂnmnrmwaduoncmm T84 setattaetfor oo Usa > e, 2
|oPo4660  [Area 1 HB EB2 NB: st slavations for top of bent Dragados USA 1 |Survayor 2
|8P04300  |Arma 1 HB EBZ SB: sat atevabions for top of bant Dragados U_SA 1 Survayor 3
|8P01B00  |Arsa 5: checked stake out on curb £ MPT #3 Dragados USA 1 Survayor 15
HB SB Span B: prep deck, biow off deck, vacuum diaphrams, i
IBPOASN over ook biwsl, chip concrets Consclidated Staffing 5 Operations/General Labor 28
[BP0S730  |WCB: mmove forms, resat forms, curd Conscidated Staffing a Operations/Ganaral Labor 24
Ispwsn HB 18 Span A: powarwash bofiom sdge of deck. finish Bofom | on soidated Staing 1 |operations/Generai Labor 105
HB 81 5B D i rebar in bottom of
: ap
IBPO‘.’HO diaphrams Consclidated Staffing 3 Operations/Ganaral Labor 24
MB Span A-B SB Deck: made bulk ds ready for
lmo cileaned deck of dsbris Consokasted Staffing 5 Operations/General Labor 40
HB Span C-D SB Overhangs constructed overhang brackeis
parahons/Ganeral
|a|ms|o for Ngt base formwark Consolidated Staffing 3 o] Labar 1
HB NB Span B Qverhangs: continued stnpping of decking and :
Iamma " ‘ Consoiidated Staffing 1 Oparations/General Labor 115
|EP00130 |Area 1/Ramp T grade structures, staks & grade ditch Consolidaled Staffing 1 Surveyor 2
|BP03500  |Area 1 EB2: sat alevaton for top of bent Consolidated Staffing 1 Surveyor 25
BPO4300 |Area 1 EB2: sat slevation for top of bent Consoldated Staffing 1 Surveyor 25
BPO1B00  |Area SIMPT 3 sat curd for MPT #3 Consolidated Staffing 1 Surveyor 15
No work A-1 Pavemen| Markings 0 Payemont Sin [
No work Advance Concreta ] Concrate 0
NO work Al Crane 0 Crano Assam 0
No work Appiiad Foundation Tesd [1] iPDA Testing ]
No work B&H 0 Insulation 0
No work Basop [ Cosign Building 0
No work Blackwatar 0 Elecincans Vi
No work Blackwater 0 Elnctricians Talacomm
NO work Bilount Sanford 0 | Shpform/Bamer Walls
Na work Bradanaw Plumbing 0 Plumbing
BPO0280  |Arsa 2: Denmity testing Bulkding & Eath 1 QC Testing
BPO0BED  |Area 3 Density tasing Building & £arth 1 QC Tesng
No work Bulkiing & Eanin O |QC Testing
NG work Eﬂ::m & Eanh QC Testng
NO wark ington Construchon Guardrailing
NO work Carciina Paat Painter 0
NO work CDCI [ Yblibes (walsc/sewsr) 0
No work Chares Hughes Const. [1] Concrete o
ND work Clark Paveament Marking 0 Favemant Sglg 0
NG work Coasial Geathamal 0 Geotharmal snergy 0
NO work Curus Constructon 0 |Roofing 0
NG wark Curtis Construction 0 im 0
No work Datta Contracung, Inc [} Ficep \ 4]
No work Dixie Dozar [] Earthwork ']
[EP0az30 [HE NB EB2 aputment DT Read Steal 4 Rebar 205
No work DT Read Sies Rebar
[0 work ECo Exprass Erosion control
[Ha work Ewo Utiites (watarisewer)
NO work Emast Glass [ Glass/Window inataltation 0
NG wark Gecquip s Crane A 0
No work Grasn State Power C Sotar Arrays 0
BP02420 |VC peap for concrete for sidewalk under canopy Group |1l Management p |Design Building 17.5
BPO2200 |GLEQ' Installing panels under builiing Groop IIl Management 1 Design Buiding 8
CLEQ' Paint and stan pant mech room wails & stain at from .
BPO2200 |4t chiack station Hanover Coalings 3 |painter -
| No work Hanover Coatngs 0 MSE wall installers 0




No work Harry S, Cummings, Inc, 0 0
NO work Raicher Construction o 0
No wark |Hawiey's Weiding o 0
|8P02200_|CLED: instalied walk pats. Coanad up work area Hertules Fenco 1 25
No wark Industrial Concrele, Inc. [) 0
No work Jackson Lawn & [ Q
NG work JMK Deveiopers 0 0
VE: fi in service wall, g EMT
|8P02480  |overnead for can ights, pulling wire for can lights and kghts in |3 T. Yales Electric Sves 2 Fal
the waiting area
No wark J T Yales Electric Sves D
NO work LJ Canatruction
No work Labor Ready
|BP02240 _|CLED: General labor, pips work Lo Mechanical 15.5
No work Les Mechamcal 0 0
No work |Martin-Finero 0 ]
NO work |MenaraS Wick Dran [} 0
No work |Metal Cratiars [] 0
No work [Mmidasco [ ']
NO work Midsouth Ras Road Srve '] 0
NO work Morton Trucking [] []
No work Morton Trucking 0
[io work Morion Trucking 0
NG work |Niquescapes 0
Iﬁmm Arsa 4. placang final kit outbound tanas 1 1/2° ovariay 9.5C Onsiow Paving & Grading 11 108.5
INO work Peeriess Communications 0 0
INO work. Quantum insulation 0 0
NO work Razorback Bomng [: *]
NO work Rush o 0
N work loonng 0 0
NO work Seashore Builders 0 1]
[Nowork — amplex 1 )
BPO4510  [HB: Welds @ EB1 Nb & SB soia plates trongam [l 1 11.5
FPUMDO Ared 4. Instailad poies and mwbgnumunmpu TAD Solutons 3 38
NO work TAC a 0
Araa 4P 4 Castfill sand in prt. koad truck with fill ang hauled
Im“‘“ to area 2 (88 Loads) — . 2
Area 2 Placa fil sand on southbound lane, roll and dress up - =
BPO3020  |4yg 12,688 sa ft) [t c 0
BP08850  |Area 2: cut pavemant on HB for pips runs Trnangle 3 18
Extra Work |Exira Work: relocaled fre hyGrantWCR Tnangia 3 Earthwork 145
Area 4/Pit 4 Cast fill sand in pit, load truck wath il and hauled
BPD1840 l-m area 2 (86 Loads) Triangle 5 Truek Drver 4525
No work Truslne 0 Bonng 0
No work Truss Link 0 Buildmg Structure 0
NO wark VFC Ligh g P 1 *] Lﬂ ung Protaction 0
No work W& W Ceiling 0 Building Structurs 0
BP02200 |CLEO" g bie in the bathvooms Watlins Fioonng 2 F instaliars 15
No work Yto-Ela 0 Building Structure 0
No work Yto-Ela 0 Building Structure 0
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK HOURS CN JOB SITE.
Jos (1 VES stuach oy of the mevtrg riwasies) O vesEne  [rwsoare meycontsneers | 769 25|
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
11t YES amech cowy of comphensd OBHA rwxrt) [ves Eno  [CuMUATAE TOTAL OF woRk
|WAS CRANEAMANLIFT/TRENCHING/SCAFFOLD/MHY ELEC/HIGH WORK! HAZMAT WORK DONE? HOURS FROM PREVIOUS REPORT 585759.80)
(H YES smech stxtwmart o chachint showwy rmpecton Dwriormed ) TOTAL WORK HOURS FROW
WAS HAZARDOUS MATERIALUWASTE RELEASED INTO THE ENVIRONMENT? BTART OF CONSTRUCTION 586529.05|
vES T}NO
(M YES sftach smorpteon of ate S progmsed scton )
[ vez ([Ino
Schedule | LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED SAFETY REQUIREMENTS
Aclivity No, HAVE BEEN MET
0645 CHST assumas the dutes as SSHO: Sita Inspection — No new hazards identified.

15:30 - Site

o v T o

0940 - Sile Inspection = DUSA - no de

Supanntendent).

3. Visilor's Center - no deficiencies. CLEC - na deficiencies. Triangle - no deficencies.
ies. Visitor's Conter - no deficiencies. CLED ~ na deficiencies. Trangle - no daficiencies.

17:30 - Nignt Shift CSP, CIH lakes over duties as SSHO. SIS
07:00 - Sile lurned-aver

. (Yearto Date: No Incidents 0 RIR; Project Start 1o dats QLTI )

takes over duties as Supenniandent

Schedule
No

[EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN

Schedule | Submiital # |Dascnption of Equipment/Matarial Receivad
Activity No.
BPO1930 14-0187-151 - Onslow Grading & Paving - 352 65 Tons (18 Loads) - Area 4

COMBINED FORM 01450-1 (9/86)

Dragados U

CONTRACTOR/SUPERINTENDENT

Tuescay March 29, 2018

DATE

SHEET 2 OF 4




CONTRACTOR PRODUCTION REPORT

Scheduie Owner
Activity Na.

Dascriplion of Construction Equipment Used Today (incl Make and Model)

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER

DATE
{CONTINUATION SHEET) Tuesday March 28, 2018
CONTRACT NO TITLE AND LOCATION REPORT NO
|n4coss-12.c.7714 Lejeuns Base Entry Point and Raad 1.285

Hours Used

Not used Al Crane Dragados Renlal: Manitowoe 999 Crane

raposno All Crane Dragados Rental: CAT Teishandler TL943C

L
===

BP04510 All Crane Dragados Rental: CAT Telshandler TLS43!
BP04520 All Crane IOmgaoos Rental: CAT Telghandier TL943

Oragados Rental: CAT Telghandier TLS43

O OO

Oragades Rental: CAT Loader 830K

Dragados Renta): CAT Loader 830K

or
|Notusea Al Crano S-45 Aenal Lift
BP04510 All Crane S£0 Aetial Lift
Not used Al Crang 580 Agnal Lift
BPD4510 AN Crana >80 Aerial Lift
Not used Al Crane aral Lt
Not used Dragados [Piate Tamp
Dazer
Skid Stear
Skid Slear

Dragadas Rental: Grove RT9100 100 Ton Crane

Dragados Rental: HSL-138 Link Belt 8D Ton

0. Renal: HSL-138 Link Belt 80 Ton

D Renlal 999

[Dragasos Rentat 559

Dragados Renial 65 Tan Link Beit Crang

Dragades Rental: Link Belt RTC-8065 65 Ton

-v_|_=°_hu_°-=°_L°°2l2hslaEmem

Dragagos Rentat; Link Balt RTC-B065 85 100

Nikon Tolal Station

Nikon Total Station

Nikon Tolal Station

Nikon Tota! Station

Nikon Total Station

Auto Leval

Auto Level

Auto Level

Topoon GPS Hyperits

Topcon GPS Hyperite

Topcon GPS Hyperite

Topcon GPS Hyperite

ades ngcon AZ Level

Dragados Topcon AT B4

GeoOu| Dragados Rental: 7280 Crane
joeotup Bgados Aental /

-
alojolajlojni=iajuinioloiclolo]lo!

| Gragocy Poole Dragados Rental: 850-H Loader

GMY Poole DI'IEGOI Rental: 340 Mini Excavator

Gragory Poole {Dragados Rental: 304 Mini Excavator

G Poole Oragados Rental. 340 Mini Excavator

Gregory Poola Oragados Rental: 3201, Excavator

Greqgory Pooke Iomm Rental: 320L Excavator

United Reatals Cragados Rantal Straw blawer (used by Jackson's jawn)

Advanca Cancreta |Quickis Saw Hasgavama [
Notused  [B3E Nucioar Gauge 31717 o}
Not used B&H Aenal Lt [ |
Not used _|Blounl Sanford 6511 Mactina Miler of
|Nat used  |Bulington Cm%meu g
Not used COCt 308 Komptsu E-188
|Notused  [COCH L83 Volvo Loader
|No| used CDC! E078 Komatsu Trackhoa
Not used CDCI 312 Cat Skud Steer 0
Not usad COCI Taukiucht Excavator [¢]
Notused  |COCI E-271 Front End Loader EI
Not used CcoCl E293 CAT D5 Dazer
Nol used Charles Hughas Skid Steer
Nol used Charas Hughes |Mini Excavalor

Not used Clark Pavement Striper

Not used Clark Pavement Eragicator

Not used Coastal Geothermal [DR 120 Drill Rig

Not usad Coastal Gaothermal | DR 120 Drll Rg

Not used Coastal Geothermal | Case S80L

Notused | Coastal Geothermal [JCB S06-C Fark Lifl

[Not used Coasta ( al | Geo Loop 504500 grout piant

Nolused | Coastal Geothermal |Gl Mini X

Not used Cutis Construction |Lull FOE!ﬂ

Not used Curtis Canstruction |Gene 80°

Not used Curtis Construction |JLG 80" Manit

Notused  |Curtis Construction |Sky Jack

Not used Curtts Construction |Panel & Soffit machine

Not used Curits Consiruction jOurnp truck

Not used Detta Contracti |Wirtgen W220 Mill
Not used |Dcla Contracting  |Intemational Watar Truck

Not uaed |Dnla Contracting _|Chevrolet 3500 Truck
NoOt used Dua Dozer Backhoe / Loader

Not used Elite Komatsu 270
{Not used Group |1 Aenal Lit JLG 8008
Notusea |Group I JLG 20MLY
Nol used Group Il New Holand Sk Steer LX885
Nol used GW Cantrel |Roiter Compactor
Not used Har p |Excavatar OS/DX140
Not used Hardscapes |54" Drum Rolier




Not usad Hardscapes Skia Stear

Not used Industnal Concrate |Kabota mmi-ex

Straw Blower
Not used |Jecuson Lawn | Hydrosaeder

Not used Jackson Lawn Water Truck
Not used Jackson Lawn New Holand Bobeat

Qlﬂ

Not used  |Jackson Lawn |Mini Excavator

Not used badtson Lawn |Cawn Mower

Not used Jackson Lawn Magnum Sod Maching
Not used J.T Yates Scissor LifYSkyJack
Notused  |J.T Yatas |Aenal Lift (Neff) #2074017

Not used Ketly Ph

g Mini Excavalo

Not used Kelly Plum Plale Tamp

Notused |Kelly Ph

9 Bobcal E32

Not used Lea Machanical |MarM x 2
Not used Merlin-Pinero Weiding Machina GX300

Notused  |Menart

218 100 ton Link Beit

Notused  |Menarc

Komatsu Excavator 360

Not used Menara

Not used Manart

John Dears front and loader
Ilrmma-m 750

Nol used Menard MQPower 400 Ganerator
INol used |Mermd IZSW Generator
[Notused  [Menarg |Weider

Manlift

|No( used  |Menard
Notused  [Morton Trucking — |Power Curbar 5700-C

Onslow Grading 120 CAT Grader

Onsiow Gradng __[CAT Roker

Onsiow Grading CAT Roller
Onstow Grading | Mater Grader CAT DH 8540

elolelololololelalolslolelolelofolololololololololo)

Onstow Grading | Oyna Pac Roller
rading CAT 1000 Paver J8103

Blo

raging |CAT Paver 600-0 J8-105

CAT Paver JB 107

CAT Paver

768C Roller

Roller J8 205

CAT Backhoe JB 508

olojolojolo

-

CAT Backhoa

CAT Backhoe

Sakai Roller

Sekei Roller

Bomag Roller

-l
Slojojolo

Bomag Roliar

Laymaore 8HC Broom

CAT 224D Rolgr

|olololololololo

-l

.

Troncher #7167

1611 Roller

L=1E=1 =150 (=) £=] =) I=1 5=1 I=) BSOS

1811 Roller

1085 Raller

1281 Roller

518 Roller

516 Roiler

593 Roller

978 ac Roller

1809 Roller Ingersoh

Tnangle 1813 Trackhoa

1028 JD Tractor

1028 JD Tractor

721 Teactor

1026 Tractor

1564 Pan

4850 JO with tilker

9400 JO with drag

Sakal Roller

-
(=1 [~} clololojojojolololojalolo]

345 Backhoa

1431 Backhoe

1593 Excavator

JB13E

1085 Excavalor

1223 Excavator

1417 Excavator

1182 Excavator




[Trangte 1382 Excavator EI
Trangls 1846 Excavator [
Triangle 1552 Excavator gl
Tnangle 1552 Excavator 0
Trangle 1430 Excavator 0
Trangle 1430 Excavator 0
Trangle 1142 Excavator [
Triangle Long Reach Excavator 0
Trignglo Takeuchl TB 138 0
Taangle 1014 844 JO Excavalor 0
Taangle 3J00LC Excavator 0
Thangls 15684 Scraper 0
Taangle 1417 JD 270 0
Triangla CAT 320E 3]
Trangto 300 Komatsu
Tdangta 960 JD
Tnangia 962g CAT Loader
Tnangle B350 Bell Hauler
Thangie 1029 JO Loader
Trianglo Widener 1585
Triangle 1320 882 JD
Triangle 1014 Loader
Triangla 068 Loader
Triangle 1078 Loader
Triangle 1016 Loader
Triangle 1431 Loader 0l
Triange 1273 Loader 0)
Triangle 1273 Loader 9
Trigngle 955 Loader 0|
Triangle |L-150 Voiva Loader (955) 0
Tnangla 9830 CAT Loader 1028 [1]
Triangle CAT Rubber Tire 0
Triangla 158 Rock Box [
Triangle 156 Dozer a
Triangls 1504 Dozer
Trangle |896 Dazer [
Tnangle 1888 Dozer
Tnangle [257 Dazer
Triangle 232 Dozec a
Tnangla 857 Dozer _ i
Trangie 857 Dozer
[Tnangie 382 Grader a
Tnangle Motor Graoer 1011
Molor Gradar 1011 o]
ngie TS 31 Terex Off Road q
Trangia TS 34 Tacex Off Road 0|
Triangle 7106 Terex gi
Triangle |sm Steer 1577 [{]
Trangie 8300 JO Disk 0
Triangle Water Truck 3422 (EI
I used anange Watse Truck 1593 0
Triangle Waler Tank of
Trueline Backhos [1]
Trueline Weider 0
Truss Link Man Boom 0
Truss Link Sissoriift 0
Truss Link Forkit gl
Yio-Eta Genie Lift 222672 0|
Yio-Eta Aenal Lift [1 |




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DAILY WORK SITE SAFETY INSPECTION

SUPERINTENDENTS:
SPECIFIC AREA(S) INSPECTED: Entire Site

. superintendent (Day);[IENISII Superintendent (Night)

INSTRUCTIONS: Performed daily by Dragados USA Health and Safety Department

Y=Yes, N= No, NA=Not applicable

Y. N | NA Y | N | NA
8| O AHA reviewed and signed by all members, and posted. SDS Sheets abtained and available
0 | Daily Risk Assessment communicated, understood and signed by workers? Quauty Control Been Nolified of Lion
O _| ANl required permits obtained Area Walked Through / Inspected
O | Co nt Person List (can be on AHA Necessary Tools and Equipment Present
P 0 Pro
Y N | NA Y N NA Y N | NA
8 Hardhat bills forward B®_[ O | OO0 [ Refieciiva Vests 0O | O [ BJ_| Face shieids
Safety glasses Gloves E Welding hood and gloves
Leather Work Bool Hearing Proteclion Burnin les
Bro = 2
0_ | Guardrail system checked | Hamess and lanyards checked [J__|_Horizontal Ifeline checked
i l Bridge Pans Secured Bridge Guardrail ®_ | Wall openings guarded
Ora i (where necessary) Bd | Netling checked [m)
d0 O a
Ladder tied off Ladder extended three feet ‘A" Frama ladders in opsn position
Scafiold inspected Sections properly pinned Components not damaged
Ladder accass for scaffold Handrail in place Planking/Floor secured
O
Matesial stacked Trash cans in work area Debris removed
® [l ] [0 | Cords and hoses off floor Access maintained Fire Extinguisher
0 0
Daily crane inspection One-eye per hook Sling/chokers stored
Qualified rigger named Safely latch on hook checked Cranes flagged off
Slings/chokers ins ] Knowledge of crane signals Lift zone designated
00D 0 9
Operalor License 0 | Equipment Manual Daily Equipment Inspection
Seatbelts used Workers irained | Blind Spots to those around
[ [m] Backup alarms worki Spolters used when needed Eye Contact Being Made
O
& _| Competent person named Shore / shield /siope / bench proper Excavation checked daily
access/egress il pile 2° from B | Workers trained
Proper tape used (Red-Danger, All sides of work area Barricade removed or
& O O Yellow-Caution 0 = & barricaded 0|0 @ disposed of
&® () O | Cords checked for damage = a O CLm'en' R inspection color on B | O | O | GFClwarking
=] Generator Grounded ® | O | O | Bulbs Caged for Temp lightin
® | O | O | sitrencing checked R | O | O | spnktreadiy availabie R|(O|0O ::asc“" Piag pos] W ok
Estimated hazardous material Fueling area meets
O | ® | O | Any spills occur today? 0 e ted Yodiy ®i{O,;Od Dragados/FD requirements
Envircnmental Concemns?
U
06:45 ~ , CHST assumes the duties as SSHO; Site Inspection — No new hazards identified.

07:10 — Reviewed daily work plan with [[SHESHEE (Superintendent).

09:40 - Site Inspection — DUSA ~ no deficiencies. Visitor's Center — no deficiencies. CLEO - no deficiencies. Triangle
- no deficiencies.

15:30 - Site Inspection — DUSA — no deficiencies. Visitor's Center ~ no deficiencies. CLEO — no deficiencies. Triangle
- no deficiencies.

17:30 — Night Shift -, CSP, CIH takes over duties as SSHO. Tom Keyes takes over duties as
Superintendent

07:00 — Site turned-over to Day Shift. (Year to Date: No Incidents 0 RIR; Project Start to date 0 LT1.)

INSPECTION(s) PERFORMED BY:

CHST (Day)
CSP, CIH (Night)

Alternate SSHO

SSHO 25 March 2016
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DRAGADOS USA

CamP LEJEUNE BASE ENTRY POINT AND ROAD

.WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN: (B)(6) |

SPECIFIC AREA(S) INSPECTED: _Site-Wide

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Daily Work Site Safety Inspections will
be maintained at subcontractor project location and available for inspection by The Dragados USA Health and Safety Depariment.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y|N | NA
X B_ _B AHA reviewed and signed by all members, and posted X | O | OO0 | SDS Sheets oblained and available
X Daily Risk Assessment communicated. understood and signed by workers? | X | [0 | [ Quality Conlro! Been Notified of operation
X_| 00 | L) |_Allrequired permits cbiained X_| O [ [0 | AreaWalked Through / Inspeced
X ) 3 | Competent Person List {can be on AHA X ) | O Necessary Tools and Equipment Present
Personal Protective Equipment
Y N | NA Y N | NA Y N | NA
X 0 | [ | Hardhat bills forward X O | [0 [ Reflective Vests O | O} x | Face shields
X[ [0 [ L] | Salety glasses X % Gloves 8::5 X__|_Welding hood and glaves
X O Leatherwork Boot X Hearing Protecticn X Bumi
= O 00
O [m] X | Guardrail system checked X Hamess and lanyards checked H_ X__| Horizontal lfeline checked
X__|_Floor Openings covered Bzm X__| Roof Opening guarded X__| Wall operings guarded
X | Blue fencing u Liwl=l) X | Netting checked X
4 Ol1d
X | Ladder tied off X__| Ladder exiended three feet O _| O | X | Stepladders in open position
X__|_Scaffold inspecied and tagaed 0 | 0 | X | Sections properly pinned ? X__|_Components not damaged
O ] X Ladder access for scaffold [m] X Handrail in XX | Pian| gecured
0 D
X | 0O | O | Material stacked orderly a X | Trash cans in work area X Debris removed
X Cords and hoses off floor X ] | Access maintained ]
D Rigg
[m] X _| Daily ampecﬂon E_ ] X__| One-eye per hook B__H X | Sling/chokers stored
(] X Qualified rigger named 0 X Safety latch an hook checked X Cranes flagged off
0O [ X | Slings/chokers inspected O (= Elw]wX e of crane signais O | O | X | LR zone designated
¢19) e e
X Operalor License X [m] [0 | Equipment Manual X Daly Equipment Inspection
X Seatbells used X | 0J | O [ Workers lrained X Blind Spols 1o those around
X Backup alarms wark! X [0 [ Spotters used when needed X Eye Contact Being Made
Competent perscn named [m] Shore / shield /siope / bench proper Excavation checked daily
X__| Proper access/epress 0] x Spoill pile 2' from edge Workers trained
Excavation Permits/Locates 0 | Pot-haling Performed Venficalion of ID'd Ubiities

Temporary Barricades

E D N e CIEY A
Yellow-Caution barricaded nosed of proper

Electrical

I e I I I i I Y N s
cords

Environmental

O | spin kit readily avaltable Haz-Com pian posted in work

Estimated hazardous material Fueling area meets
O | x | O | Any spis occur today? generated today x (OO Dragados/FD requirements

a Environmental Concerns? |

Silt fencing checked

INSPECTION PERFORMED BY: TITLE:

| Foreman
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DRAGADQOS USA

Camp Lejeune Base Entry Point and Road

SUPERINTENDENT'S MAME
SPECIFIC AREA(S) INSPECTED.

NSTRUCTIONS. Zerfsamec 1aiy 3y SLOCOrTIESr sucerntancertior2man o7 werd arza "2scersioe Tf Tatiy Mork Sie Sarery nscecnors Wil
=a Tanaired at 3UDCCRAcer Ortect 0cater 3rG avadacie or rsgectcr Sy The Jragaces JSA —eaith are Safety Decarrent

Y=Yas, N= Mo, NA=Not appticable

Y N NA Y . N NA

DalyR:sk-\ssssnmmmd n conscicucus siace 3t aerk sita”
Ncrkers Shysically reacy or sork?

NA
o Haghat sis orvarg
4-- Saca shieids
& 1 [ Giaves
Fall Protecticnii+2o Fai Sogu
e L] | Guardrail m—. :hedtad
- - Ficor Ocenmgs soversd
- e m Blue fencing u
la( ders and Scaftoidinag

il =

L2cder
Secticns roperly snned
Handrzil .n place

Housekeeping

Cords and hoses Jit flocr
Hoisting and Ru;gm(_, Equipment

Emuircnmentat

~== T T St ‘encng shecked LS~ O T1  Soit at resdlly avaitable S~ 0 g
=sam 9 at=ral Fualing 3r=a Teats
O 27 3 Any soills scour mday? ﬁmm! o s o ~S— 0 0O e o

Any Environmental Concams?

TNSPECTION PFEFORMED BY:
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410N
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DRAGADOS USA

CAMP LLEJEUNE BASE ENTRY POINT AND ROAD

SUBCOWDﬁonm SITE SAFETY INs

R L

SUBCONTRACTOR:
SUPERVISOR/IFOREMAN:
SPECIFIC AREA(S) INSPECTED:

olecens

INSTRUCTIONS: Performed daily by subcontractor supenntendentforeman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by @ am the following day to Dragados USA
Y=Yes, N= No, NA=Not applicable

A
AHA reviewed and signed by all members. and posted. - SDS Sheets obtained and available
Daily Risk Assessment communicated. understood and signed by workers? E Qualty Control Been Notified of operation
All required permits’obtained Area Walkegd Through / ad
Competent Person List (can be on AHA) quipment Present

Hardhat bills forward - Reflective Vests
Safety gasses = Goves ] Weiding hood and gloves
Leatherwork Boot Hearing Protection Buming goggie

00%: Fali Protection Required at six fect er greater)
Guardrail system checked ] Hamess and lanyards checked Honzontal lifaline checked
Fioor Openings covered e Roof Opening guarded = Wall openings guarded

Blue fencing up 5 | Netting checked [

Ladder tied off ’ Ladder extended three feet = r_Stepladders in open position

Scaffold inspected and tagged T R Sections properly pinned Components not damaged
Ladder accass for scaffoid Handrail in place L Planking secured

Material stacked ordery Trash cans n work area
Cords and hoseas off floor Access maintained
Hoisting and Rigging Equipment
| [ H Daily crane inspection One-eye per hook
(A4~ |_B ] 1§ Qualified nigger named Safety latch on hook checked
(d [ L Slings/chokers inspected Knowledge of crane signals
Maobile Equipment
O | Operator License Equipment Manual | Daily Equipment Inspection
Z-1 C :8 Seatbelts used Workers trained - Blind Spots to those around
i O Backup alarms working botiers used when needed S | Eye Contact Being Mage
Excavations

4 Competent person named (2 Shora / shield /siope | banch prozar . . [ Excavation checked daily
i ! | { E /1 _{ Proper access/egrass a Spoil pile 2’ from edge =ty [/} | Workers trained
| wbd ] Excavation Permits/Locates | Pot-holing Performed (] Verification of !D d Utilities
Temporary Barricades

i Proper tape used (Red-Danger All sides of work area | Bamicade rempved or
@ O | O | velow-Caution O | parricaded 4 O | gisposed of propert

Electrical
a'_i m] [ | Cords checked for damage 72 | gz:nl inspection color on E O | O | GFClworking

Environmental
B O | O | sitfencing checked @t O | O | spil it readly available @-| O | O | fReComdlan pasted in work

[ Esumated hazardous material Fueling area meets
O | @} O | Aay spilis occur today? P | cinermed wdzy B 0 | O | oragades/rp requirements

Ani Environmental Concerns? | ‘r —

Debans removed

oy

Sling/chokers stored
Cranes ftagged off
Lift zone designated

AY[AYLY

INSPECTION PERFORMED BY: TITLE:

L}
__LémL Dotk



SAFETY.CAT.COM™

Operator/Inspector . ;im&e. 2205
| What are you inspecting? What are you looking for? | v| Evaluator Comments
For more information, please refer to the Operation and Maintenance Manual or any other applicable manuals and
instructions for this Eroduct. if you have suestions, Elease contact your local Catemillar dealer
ON THE MACHINE, OUTSIDE THE CAB
Mirror -~ Clean, damage, properly adjusted
Windows L~ Clean, damage, front and top
Windshield Wipers Arm and rubber blade intact
Farks Damage, cracks, misalignment, check welds,
| locking pins in place and secure

Warning Decals -1 Missing, legible, damaged
Tires ~| Damage, pressure, bulges
Wheels | Loose lug bolts, bent rims, cracks
Differentials 1 Oil leaks, cracks in housing
Guards and covers r Damage, in place
Steps and Handrail | Damage, cleanliness
Stabilizer Arms, Cylinders, Pads 1 Damage, oil leaks, cylinder rod, missing bolts
Battery/Terminals 1 Cable connections, water, clean —no corrosion

. Loose or missing nuts & bolts, Loose guards,
Overall Machine ~ Damaged parts, cleanliness
ENGINE COMPARTMENT
Engine Oil Fluid level
Engine Coclant 1 Fluid level
Hydraulic Oil . - Fluid Level
Air Filter _+ Restriction indicator
Radiator ~1 Fin blockage. leaks. cleanliness
All Hoses 1 Cracks, wear spots, leaks
All Belts 1 Tightness, wear, cracks, delamination
Overall Engine Compartment ~~| Trash or dirt buildup, leaks
INSIDE THE CAB
ROPS or FOPS | Damage. loose bolts
Seat _~ Adjustment, pedal travel

. | Damage, wear, adjustment, age of install,

Seat Belt & Mounting A1 manufacture date
Fire Extinguisher ~{_Charge, damage, inspecticn card to date
Horn, backup alarm, lights, wipers _ Proper Function
Controls, gauge lenses _~1 Proper Function, cleanliness
Overall Cab Interior -1 Cleanliness

SAFETY.CAT.COM™
http:/ /safety.cat.com/ checklists V0810.1

CAT CATERPILLAR, hex resowcive togos “Caterpelar Yelsw” and

Ma POWER EDGE rade wets. as weil a8 comoents 3nd srodyct A
demity used heremt a0 Tacdemarks 3f Caterpllar snd mey nol be d
used without permission. 9 2010 Caterpiler Al Rights Reserved _A



DAILY AERIAL LIFT INSPECTION FORM

Job #: HQ//O 28] b L? fl/ﬂ Week Beginning: 3—— o 7 — )Q/é l
' Instruction: B i ’
' Each aerial lift will be operationally tested and visually inspected each day. The designated inspector

- will place a (V) in the appropriate box when an item passes inspection. Leave the box empty and note a
| brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
| Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Operating Controls Mon | Tue | Wed | Thu | Fri | Sat | Sun | Maintenance Needed |
(Operational) .
Emergency Stop & Brakes [//
Base Operation Controls v /1 .
Basket Operation Controls v/, ]
Foot Controls (if applicable) vV A
Safety Signs (Readable) '
Boom
Hydraulic Leaks Yion b {
| Extension Chain & Pivot Pins V' '
Electrical Lines v
Basket Cage and Gate Y%
Anchorage Points
Base
{Visual)
' Broken, Cracked or Loose Parts Nehe
| Leaks ) oht '
Electrical ,
_ Tires & Outriggers VA
| Back Up Alarm & Manual o
Engine Compartment
(Misual)
Qil Level
Fuel Level tull,
Belt, Hose & Motor Condition v /|
Battery & Electrical ~ Vv 1 3
AdditionNotes: 9K ¢, 7 Hourg Fuel—Ln /]

Dept. Foreman Signature: ~ Date:




DAILY AERIAL LIFT INSPECTION FORM

LIFT#: 7759

|
|

Job#: /JLcorhg FLun

Week Beginning:

nspeccor. NI

Instruction:

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector

- will place a (Vj in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Hydraulic Leaks

Operating Controls Mon | Tue |Wed | Thu | Fri | Sat | Sun | Mantenance Needed
(Operational)

Emergency Stop & Brakes 4

Base Operation Controls v

Basket Operation Controls V

Foot Controls (if applicable) v

Safety Signs (Readable) v

Boom

| Extension Chain & Pivot Pins

Electrical Lines

. Basket Cage and Gate

Anchorage Points

Base

(Visual)

Broken, Cracked or Loose Parts

QQ‘&(_(‘_

Leaks

Electrical

Tires & Outriggers

\_,M\.(-\

Back Up Alarm & Manual

Engine Compartment
(Visual)

' Qil Level

| Fuel Leve!

Belt, Hose & Motor Condition

| Battery & Electrical

v/

Addition Notes:

J
Novps §97

Dept. Foreman Signature:

Date: _




DRAGADOS USA

DAILY CRANE
SAFETY INSPECTION CHEE!SLIST {Vés_‘ 9\ -2 /
Equipment Equipment &- %7/
Number: Type: 122 Q’/’_? é&ﬂ 7 7 Cp
Contractor

Name: i "y Qe L0 Contract Location: i 17 F S = A

Operator Name: ift: Date: P Q Cr - 44

REPAIR

e e ChooK A ppeopriate BOX Bl oW CE R |

Boom Cable
Sheaves
Hook
Limit Switches, Boom Stops, Pins & Keepers
Hydraulic Contro! & Cylinder
Leaks
| Hoist Brakes
| Steering Mechanism
Lights
| Operating Controls

] DEIE{IJCIEJDEIDEI O]

| Windshield Wipers
Hom

| Back-Up Alarm
Fire Alarm

| Mirrors

[ ADJUSTMENTS OR REPAIRS |
NEEDED:

Operator
Signature:

TURN IM WHITE COPY DAILY TO SUPERVISIOR
KEEP YELLOW COPY IN BOOK
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DRAGADOS USA

CaMP LEJEUNE BASE ENTRY POINT AND ROAD
— — —_— ﬁ—- — _4_-~,.- s e
SUBCONTRACTOR DAILY WORK SITE SAFETY

SUBCONTRACTOR: PDrRAGCADOS Uus A
SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED: Rawmo T /2 Raw Road
1) T S

INSTRUCTIONS: Performed daily by subcontracter superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

= '
AHA reviewed and signed by all members. and posted. N SOS Sheets oblaingd and availabie
Daily Risk Assessment communicated undersioed and signed by workers? Quatity Controi Been Notified of operation

S_[_CI_|_AN required permils ohianed slllim ‘Area Walked Through / Inspect
[ O | O | Competent Person List (can be on AHA Necessary Tools and Equipment Present

Personal Protective Equipment

N
| Hardhat bills forward ‘] 0O ) 03 ] Reflective Vests [m] Face shields
Safety glasses Gloves Welding hood and gloves
Leatherwork Boct Hearing Protection Bumi
o = "
! Guardrail system checked Hamess and lanyards checked | Horizontal lifaline checked
Floor Openings coverad Roof Opening guarded Wall openings guarded
| Blue fencing u N checked
| L adder tied off | Ladder extended three feet | dders in open ition
Scaffold inspected and tagged Sections property pinned Components not damaged
Elw |w[=] Ladder access for scaffold [m] C] Handrail in place Planking securad
@ D
Material stacked arderl Trash cans in work area Debsis removed
Cords and hoses off fioor Access maintained |
@) d R q
[m] Daily crane inspection [m] [m] One-eya per hook Slin stored
Qualified rigger named Safety latch on hook checked Cranes flagged oft
Slings/chokers Kn of crane signals [l =] Lift 2one designated
oD
| Operator License ment Manual Daily Equipment inspection
| Seatbeits used Workers trained Blind Spots to those around
Backup aiarms worki used when neeged Eya Contact Made
O
! | Comgpetent persan named { Shora / stueld /siope / bench proper Excavation checked daily
access/egress Spoil pile 2' from edge — Workers trained
gl O Excavation Permits/Locates ] Pot-holing Performed Vesification of 10'd Utilities
Proper tape used (Red-Danger All sides of wark area Barricade removed of
O} 0| 8 | veiow-Caution O | O} B | paricaced alo|@ of
O a @ | Cords checked for damage O O E 3’;‘:"‘ inspection color on ol|c $ GFCI working
o -
O | & | O | sitfencing checked R | O O | ekt readiy avaable |'T (IO |1 Som vlen posted Wwork
_ Estmated hazardous materfal “Fueling area meets
- [A\] O | Any spits ocaur today? O generated today ajo EK Dragados/FD requirements

Ani gnvircnmental Concarns? |

INSPECTION PERFORMED BY:
3-29-10

CrHn=7"  Sop/ety on
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: Bullcﬁph ond Lot  Seiences Subtier Subcontractor:
pate: 3 29/ Z20lL sm@Ow ™ oF s
ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours
Employee Name
/4;1;— n Hoee 3

N1 et——— 50
2

3

4

5

6

7

8

9

10

Equipment Used/Onsite
(Make/ &Model #) Equipment Hours

1

2

3

4

5

6

7

B

9

10

11

12

Activity Work Performed

2] Are 31 Dasiby by BP6od{ o

3

4
The undersign H ri>ad Parson on-site by the Subcontractor that alt of this information 's comglete and accurate

3 /2 4/20 &
Signature Date

To be submitted daily before the next day
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DRAGADOS USA
Subcontractor: CQ"‘SD l ;J&A

Subcontractor’s Daily Work Report

Subtier Subcontractor:

Date: 3-2%lp su Mo > WE TH R sa
L ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name (ﬁ:-i:.q Atea \ Acea §
2T EadSudt 2 | MPLg
2
3
4
5
b
7
8
9
10
Equipment Used/Onsite
(Make & Model Number} EQUIPMENT HOURS
1 Toplow Himer ¥ Rauc = S Ls er
2 Yooian Bped § Rett 2 S | T 3.c
3 Riouaser 108 Coudnelier 2 3 s R.c
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

1 g/oofjo: Grode ShruGuies, Stace + gade ol FCy

2| Blo3%00: Ser Elevadon [,r 22 of B BPol303] St Sleged om for 402 o€ 2 5

318018000 544 Curl For papt=3

ontractor that all of this inf manon is complete and accurate.

Date

COCO PRINTING CO. 935-453-7070

To be submitted daily before the next day.



DRAGADOS USA

CaMP LEJEUNE BASE ENTRY POINT AND ROAD

e ;;-.Z..J.’.._~i = =.;' 3
SUBCONTRACTOR:
SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed datly by subcontractor superintendent/foreman of work area responsible for. Subeontractor Daly Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA

Y=Yes, N= No, NA=Not appiicable

Pre-Work

L _ 2
AHA reviewed and signed by ail members_and g SDS Sheets obtained and availablie
Daily Risk Assessment communicated. understood and signed by warkers? Quality Controi Been Notified of operation
All required permits’obtained Area Walked Through / Inspected
etent Person List (Can be on AHA ecessary Tools and Equipment Present
Y N
Ll | (1 | Hardhat bills forward g ] Reftactive Vests [m| Face shields
Safety glasses | Gloves | Welding hood 2nd gloves
Leatherwork Boot Protection Bumi 3
Guardrail system checked Harness and lanyards chacked {2~ | Honzontal Ffeline checked
| Floar nings coverad Roof Opening guarded Wall openings guarded
Biue fenci Netting checked [
(= Ladder tied off Ladder extendad three feet [m] Stepladders in open position
Scaffold inspected and Sections pragery pinned Camponents not damaged
Ladder access for scaffold Handrai} ‘\n place Planking secured
Material stacked ordery Trash cans in work area Debas removed
Cards and hoses off floor Access maintained
O O d O
Daily crane | ian | One-gye per hook 4" | Sling/chokers stored
Quatified ngger named Safety latch on hook checked Cranes flagged off
=] Slings/chokers ins [m] Know of crane signals [m] Lift zone designated
QO
[m] [} QOperaior License (] Equipment Manual Elti=L] D ipment Inspection
Seatbelts used Workers trained Blind 10 those around
Backup 2larms worki tters used when needed Eye Contact Being Made
| Competent person named Shora / shield /siope | bench proper | i Excavation checked daily ‘
| Proper accesy/egress il pile 2' from f— Workers trained
[~ | Excavation Pemmits/Locates (] B | Pot-holing Performed Verification of ID'd Utilities
) =)
Proper tape used (Red-Danger All sides of work area Barricade removed or
@~ O o Yellow-Caution) 8- B barricaded 0j0 e di of
alo Cords checked for damage N O e s o|a GFCI working
O | O | Sitfencing checked o] O | O | seil ke readiy availabie @ O} a |hetmekn posted in work
: Estmated hazardous material Fueling area meets
?
8 | =7 O | any spills occur today? o bl i o|lo| o Oragados/FD requirements |

INSPECTION PERFORMED BY:

TITLE:

g.uJ\n Yo r

DATE:

%

-29-1¢

Mi Environmentai Concemns? | ﬁ a
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DRAGADOS USA Subcontractor’s Daily Work Report
4
/)
Subcontractor: //,/). /7’ j{?:«/."’ / Subtier Subcontractor:
Date: 77/207/,/(.« sU MO @ws TH FR SA
i ACTIVITY LOCATION & HOURS
1 2 3 q Total Hours
Employee’s Name
Liglr. 4r

1 q.5—- .5
2 el 5 -
3 1.5~ G5
4 1 !

S

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

5

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 AT / ,
@/Lv//fll jalzhﬁ" f:f/ /)1711 ‘I/' 2 ‘/41/‘//710‘.3:}—

2

3

4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.
3/ 20/ &
i Signature 4 / Date

COSCO PRINTING €O. 9104557000

To be submitted daily before the next day.



DRAGADOS USA

CampP LEJEUNE BASE ENTRY POINT AND ROAD
SUBCONTRACTOR:

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S)} INSPECTED:

INSTRUCTIONS: Performed daily by subcontractar supenntendentfforeman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragadas USA.
Y=Yas, N= No, NA=Not applicable

Y | N | NA Y L N | NA . A
7 | [J | Ci_ | AHA reviewed and signed by all members, and posted. * [z gn] SDS Sheets obtained and available
Daily Risk Assessment communicated. understood and signed Dy workass? Quality Control Been Notified of gperation
All require¢ permits’obiined Area Walked Il
C Person List (can be on | N Tools and Equipment Present
o Pro =
Y,i N | NA Yol N | NA Y N | NA
Hardhat bills forward O | J | Reflective Vests A4 O | [O_] Face shields
Safety glasses Gloves Welding hood and gloves {
[m] Leatherwork Boot [m| Hearing Protection Bumi i
O O
I [0 _|_Guardrail system checked Cl Hamess and lanyards checked (= A=) Horizontal sfeline checkad
| Floor Openings covered Roof Openin: rded Wail openings guarded
| Blue fencing u | Netting checked
*) a Q d
} Ladder tied off Ladder extended three feat Stepladders in
| Scaffold inspected and tagged 1 | Sections properly pnned Components not damaged
| Ladder access for scaffold [} [ ] Handrail in (] Planking secured
0
J Material stacked orderly ] Trash cans in work area Debsis removed
Cords and hases off floor | Access maintained
Daily crane inspection [m] _QOne-aye per hock Sling/chokers stored
Qualified rigger named Safety ‘atch on hook checked Cranes fagged o |
Sli kars ing e of crane si Lift zone nated
D
! Operator License |_Equipment Manual [m] Dally Equipment | |
| | Seatbells used Workers trained Blind Spots {o thosa around
] Backup alarms worki [J |} Spotters used when needed Eye Contact Being Made
o
] [0_[ Competent person named Shors / shiald /slope ! banch proper {m Excavation checked daily
Proper access/egress Spoil pile 2’ from edge et Workers trained
[m] Excavation Permits/Locates [m] Pot-heling Performed Verification of ID d Litilities
Proper tape used (Red-Danger All sides of work area Barricade removed or
O | O | O | Veoutston O | O} O | vamicaded a|ajo of
O | O | O | Corschecked for damage O 80150 g;’r';:"t inspection calor on O 0| & | GFClworkng
O | O | O | sitfendng checked 0| O | O | spil ki readiy availabie O|o| o |feomeen posted in work
Estimated hazardous material Fueling area meets
O | O | O | any spills occur today? gengrated today ojoy) 0O Dragados/FD requirements

a Environmental Concerns? I

TITLE:

Bepan 3096 -

INSPECTION PERFORMED BY:
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DRAGADOS USA

Subcontractor: G'Q.OU P /-HJT— Subtier Subcontractor:

Date: _ 52 Zﬁé Zé

sU MO @WE TH FR SA

Subcontractor’s Daily Work Report

ACTIVITY LOCATION & HOURS
| 2 3 4 Total Hours
Employee’s Name
1 7.5 | A
2 2 &
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1
PREP _Fin  Conwers  rFoe  Siiaue UMb Chlos D
2
3
4
The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

3/29 //¢

Date

To be submitted daily before the next day.

COSLO PRINTING CO. 910-43%-7070



DRAGADOS USA

CAmP LEJEUNE BASE ENTRY POINT AND ROAD

W

mm(s)m .
INSTRUCTIONS: Performad daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Deily Work Site Safety

inspactions wil be tumed in by 9 am the following day to Dragados USA.
YaYes, N= No, NA=Not applicable
Y NA Y | Ni NA
AHA and ol and
Al obkeined Area []
on
Y NA Y | N | NA
forward Raeflective Vests shiskis
Gloves
Guardrail checied Hamess and
Blus
Ladder tied thres fest in
not
in
Materiad stacked cans in work reowed
amd Acoass
named
Sastbens | Werkars irained Biind o
slams used when Made
| Shore | shisid I berxh checked
from
Pesmiis/Locates Verficalion of
‘oo O scmmmdw O o o ARl sides of work anea olol o Bmi:h&undc
3 01 | O | Conts checked for damage w T el 0| O | creiwosing
270 | O | stienag checked [T { 1 | Spi et ready aveifable 0| o | Ha=0om pln posted in work .
Ay E

INSPFCTTON PERFORMED BY:

3 24/t
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Cleo

DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: o y7/4 lc;t; Subtier Subcontractor: é’ 3
Date: ?I/z‘i /16 su MO /Tu JWE TH FR SA
/ ACTIVITY LOCATION & HOURS
1 2 3 q Total Hours
Employee’s Name
02240
| = =
2
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
aune /S &2 « s
v 7
2
3
4
The unders the Subcontractor that all of this information is complete and accurate.

j/l?//c»

D’ate

COSKCO PRINTING CD. 910-455-7070

To be submitted daily before the next day.



DRAGADOS USA

CAamP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: &rro /
SUPERVISORIFOREMAN:
SPECIFIC AREA(S) INSPECTED: Cleo K13/

INSTRUCTIONS: Performed daily by subcantractor superintendentforeman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the foliowing day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N | NA
AHA reviewed and signed by all members, and pasied. 1 | [ | SDS Sheels obtained and available
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation
Al required permits abtained Area Walked Through / Inspected
Person List (can be on AHA] Tools and E Present
Y N | NA Y N | NA Y | N|{NA
00| Hardhat bifis forward [J | Refiective Vests Face shieids
| Safety glasses Gloves Weiding hood and gloves
Leatheswark Boot Hearing Protection {1 | Bumi
Guardrall system checked Hamess and checked [0 | Horizontal Keline checked
Floor Openings covered Roof i Wall openings quarded
Biue ing b checked
Laddet ted oft Ladder extended three fast | Stepiadders in open position |
Scaffoid inspected and tagged Sections properly pinied |_Components not damaged |
Ledder access for scaffold Handrad in secured
Material stacked orderty Trash cans in work area Debris remaved
Cords and hoses off floor Access maintained
] Daily crana inspection One-eye per hook 8 Sting/chokers stored
Qualified rigger named Safety laich on hoak checked [J | Cranes off
i ] of crane [m ] Lift zona ed
Operator Licanse [m] Equipment Manual 8 %:__B Daily Equipment Ingpection
Seatbells used Workers trained Blind Spots to those around
alarms worki 5 used when needed = 0 [ Eye Contact Being Made
Compelant person named Share / shiekd /siope / bench proper [m] Excavation checked daily
[m] |_Proper accessieqress H pile 2' from edge | Workers trained
Excavation Permits/Locates Pot-haling Performed Verification of ID'd Utikilies
Proper tape used {Red-Danger, Al sides of work area Barricada removed or
O | 0 | 0| veiowcCauton O | B | O | vancaded O[O0 0| of
O | O | Cords checked for damage O | O | Sufentinspecton color on O | O | cFciworking
270 | O | sitfencng checked O | O | soif kit readiy avaliabie glo| o | HezComphanpostedinwodk,
g Estimated hazardous material Fueling area meets
0 | &7] O | Ay spits oty generated today B[O 15 | oagacos/e equcements

T e e e |

INSPECTTICN PERFORMED BY: TITLE:
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(eo

DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: é‘ reAap [{( —-\7—- Subtier Subcontractor: # Uit O
Date: ?,/2-?//(0 7 su MO@ WE TH FR SA
4 ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
Q22>
1 p ~ Ya
2 Pl 7 Va2
3 24 > /o
a <
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

Y\ T el $Hin

- A'LJL /ﬂﬁecé‘ %y“—" Zt/o//f

’ 2o staie al _[frewt AE Ottt S

The und

contractor that all of this information is complete and accurate.

Y2

2/29
7

Date

To be submitted daily before the next day.

COKD PRINTING CO. 910-435-2070



DRAGADOS USA

CampP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR: Ero
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: Cleo 3/

INSTRUCTIONS: Performed daily by subcontractor supenntendent/foreman of work area responsibie for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

|RY NA Y| N|NA|
mmwmgnmmm SDS Sheets obtsined and avaitable
Dally Risk Assessment communicsted, undersiood and signed by workers? Control of
Al obtained Area Walked 1}
Person List (Can be on and Presant
Y N | NA Y NA Y | N | NA
Hardhat biits forward Refiective Vests Faca shiekis
Gloves hood and
Leatherwork Boat Protection
Guardrall - checked Hamess and checked Horizontal Giefine checked
Fioor Openings covered Roof Wad
Blus checked
Ledder ted off Ladder extended three feet in
Scaffold and WEE 1S not
Ladder for scatfold Handrafl in secured
Material stacksd Trash cans in work area Debris removed
and hoses off floor Aczess maintained
Oaily crane inspection hogk stored
Quakified rigger namad laich on hook Cranas. off
of crane Lt
Licanse Mamsal
Saatbelts usad Workears trainad Blind to thase around
glarms used when needed Contact Made
Shore / shisld ! banch checked
2 from Workars rained
Excavation Permits/Locates Performead Vesificafion of ID'd Utiities
ojaofo Ymn-g:s::m ) o0 0 mm“ D{o|0 ' of s
10 | B | conds checked for damages ol|o mc"'""“’m‘ ) Color on O | O | Greiworking
277 O | O | Sifencing checked 0O | O | spi it readiy avaiiable BT [ L] || Com ik peshed Iy sk
Estimated hazardous material Fusling area meets
0O | &7 O | any spits ocour tnday? S e D|o|o

INSPFCTTON PFRFORMFD RY:

TITLE:
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Cler

DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor:
Date: iL‘)l”a sU MO @ WE TH FR SA

Subtier Subcontractor: m l/&(

ACTIVITY LOCATION & HOURS

1 2 3 4 Total Hours
Employee’s Name P 290
1 25 Ze 8
2
3
4
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

(Tl ed el Gade

| Mennd] WA Acen

Date

~ 4
the Subcontractor that all of thismsz%y@:omplete and accurate.
oy

ubmitted daily before the next day.

COSLO PRINTING CO. $10-458-7070



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRAGTOR: Cro /
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: /SO

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tummed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y NA Y | N | NA
AHA reviewed and signed by all members, and posted. O | O [ O3 | SOS Sheets obtained and avadable
Daily Risk Assessment cormunicated. understood and signed by workers? Quaiity Control Been Notified of operation
Mgwmmm Area Walked il
Person List (can be on AHA Tools and i
Y N | NA Y N | NA Y | N [ NA
_‘? Hardhat bifls forward Reflective Vests Face shields
[ Safety giasses Gloves _ [“Welding hood and gloves
Leatherwork Boot Heanng Protection
rail checked Hamess and checked Horizontal lifefine checked
Floor covered Roof Opening guarded Wall openings guarded
Blue checked
Ladder ted aff Ladder extended three feet Stepladders in open position
Scafiold i and Sections properly pinned | Components not damaged
[m] Ladder access for scaffoid Handrail in [m] Ptanking secured
Material stacked ordedy O _] 01 | Trash cans in work area Debxis removed
Cords and hoses aff loor Access maintained
Daily crane inspection hook stored
Qualified rigger named Safety taich on hook checked Cranes Rapged off
SHi i of crana signals C1 Lift zone
L ’ Manual Daiy £ . .
Seatbeits used Workers frained g Biind fo those around
alarms used when needed Eye Contact Being Made
Competent person named B_ Share / shisld fsiope / bench praper . Excavation checked
|_Proper accessiegress | Spoilpile2 fromedge | Workers trained
Excavation Pemits/Locates (] Performed Verification of ID'd Utifities
Proper tapa us=d (Red-Danger, Al sides of work area Barmicade removed or
O | 0| 0| yeiow-Caution O | O | O | tanicaded gjolo of
O | O | Contschecked for damage o]0 gu'rmmhspecﬁmmm 0O | O | GFClworking
@70 | O | sitrencng checkes O | O | ot readiy avaiiavie O | O [iiecompspgdhes:
i Estimated hazardous material Fueling area meets
O | &7 O | Ay st conar oday? generated today O 0| O | orqdeyrd requiremens |

aamomwws? I

INSPECTTON PERFORMED BY: TITLE:
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DRAGADOS USA

Subcontractor: e C((,S_(,b [C gd S (g

Subcontractor’s Daily Work Report

Subtier Subcontractor:

pate: -1 -L( su MO@WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name

1 L 2

2 (A 19~ IC

3 O oSyt

4

5

6

7

8

9
10

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

B

9

10

11

12

ACTIVITY WORK PERFORMED

1

2

3

4

that all of this information is complete and accurate.

S-25/6

Date

To be submitted daily before the next day.

OO PAINTING CO. 9104357070



Visdor Center

DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: GTQ mg i

Subtier Subcontractor: D . T . YeTes Elec.

Date: 3/33 {Ha su Mo @D WE TH FR sA
ACTIVITY LOCATION & HOURS
2 3 4 Total Hours
Employee’s Name 6 v OD.H 5O
Elec,

1 10.5 lo. &
2 i, g io, ‘S_
3

4

5

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
..\.sked fow Kk'?j N Serdice ¢ \,\n:lér w-’-\l( Tastalling Em7 cuvethead For can

1 ‘-"“1“ y P il for Can ;7h and l,,)m»; A wgu{-.n) alea

2

3

4

l _gna ure

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

321l

Date

COMCO FRINTING CO

To be submitted daily before the next day.

PI0-43% 070
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(lro

DRAGADOS USA

Subcontractor: _é_')fo op I

Subcontractor’s Daily Work Report

Subtier Subcontractor: / ee mec h

Date: 3]@‘5] | o ‘

J

SU MOCTW WE TH FR SA

ACTIVITY LOCATION & HOURS

1 2 3 4 Total Hours
Employee’s Name
02240
[ 225 —. 25
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
q
5
6
7
B
9
10
11
12
ACTIVITY WORK PERFORMED
1 GJQ\’\ L,a bcu" 6 ! 73—
p\ ihp e K e
2 Ghen (abow 575
Pocrxri
3
4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

Sja‘i/lt..

Date

7

To be submitted daily before the next day.

COXOPINTING CO 910-435 070



DRAGADOS USA

Camp LEJEUNE Base ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Eore /
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: Clen Kr3lo

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible far. Subcontractor Daily Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.

Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N[ NA
(] AHA reviewed and signed by all members, and posted. [mEl] SDS Sheeis obtained and availabls
[m] Daily Risk Assessment communicaled, understood and signed by warkers? Quality Centrol Been Naotified of operation
All required penmits obtained Area Walked Through / Inspected
[m] Ca Person List (can be on AHA Necessary Tools and Equi Present
Fe ona ote e pme
Y N | NA Y NA Y N | NA
B | O 1 O | Hardhal bills forward 1 | Refeclive Vests 8 O | Face shields
Sa 0| Gloves (01| Welding hood and gloves __ |
Leatherwork Boot ] Hearing Protection [n =] ] Bumini
P e o 0 q
[m] [m] Guardrail system checked _8 Hamness and lanyards checked o|c Horizontal lifeline checked
Fioor Openings covered Roof Opening quarded B H Wall openings guarded
Blue U Netting checked [m]
O a O .
Ladder tied off [m] Ladder extended three feet [m = in apen i ‘
Scaffoid inspecied and taqged Sections inned 0| Components nat damaged
Ladder access for scafiold Handrail in place Pl secured
Material stacked ordery [J | Trash cans in work area Debris removed
Cords and hoses off floor Access maintained )
0 rRiag
ol 0 |_Daily crane inspection o|jagtng r hook Sling/chokers stored
Qualified rigger named Safety latch on hook checked 0O j i | J | Cranes fRagged off
Stingsichokers in ed of crane signals Liit zone designated
01 | Operator License Equipment Manual Dai ent ion
O | Seatbelis usad Workers trained Blind Spots to those around
Backup alarms workin [m] used when needed Eye Contact Being Made
O
Competent person named Shora / shield /siopo / banch proper Excavation checked daity
Proper accessl/egress Spoil pile 2' frem edge Woaorkess trained
[m] [ | Excavation Pemnits/Locates Pot-holing Performed 1 | O { Verification of ID’d Utilities
0 o4 e
Praper tape used (Red-Danger, All sides of work area Barricade remaved or
O [ O | O | velow-Caution O | O[O | vaicaded = of
{0 | O | Cords checked for damage | [} Sotggnl [Epecian colceion O | O | GFClworking
o a
"0 | T | sitfencing checked O | O | spillkit readiy avaitable O | O | R Somplanposted inwork ;
g Estimated hazardous material “Fueling area meets
O | 87 O | Ay spils occur today? enerated tnd o|jo)| a Drogados/FD requirements

INSPECTION PERFORMED BY:

TITLE:

a Environmental Concems? |
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DRAGADOS USA Subcontractor’s Daily Work Report

Subconmctor:w ¢ P‘\V"‘f) Subtier Subcontractor:

Date: 5= 24-~2.01% suU ™Mo @ WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1 10
2 \0
3 10.5~
4 \0
5 \Q
6 1Q.5
7 1.5
8 10
9 -1 1)
10 Soster. )
Equipment Used/Onsite v
{Make & Model Number) . EQUIPMENT HOURS
1 __ e bor . 0
2 \
3
a4
5
6 o
7 Ut Vayer . ’ Ko}
8 (g—\‘ bc \(_\’\ai - \0
s ko Lal\or 10
10 T}am - 0
11 l)fmw-« e\ - 10
12 remsPor YNacWine . 1O

ACTIVITY WORK PERFORMED
PRong Fiad 1t o wWallaw Grade To Medlew Crede ) Eriéra,e .
! QA’ %JJ'\& \G\WS. Wt 0\)‘1\(\‘-\4‘ .5 C. (;35&‘:)/3 TIQAS

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

Date
To be submitted daily before the next day.

COSCO PRINTING €O. 9104557070



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: W 6’1‘ N c qu At
SUPERVISOR/FOREMAN: v
e

SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsibie for. Subcontractor Daity Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted. SDS Sheets obtained and avaitable
Dally Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation

ired permits obtained nlll= Area Watked Through / Inspected
: i L Necessary Tools and Equipment Present

|_Hardhat bills forward Reflective Vesis A Face shields

Safety glasses Gloves Welding hood and gloves
Leatherwork Boct 1 | Hearing Protection ] Buming goggles
Fd“ Protection (100% Fall Protection Re quircd at six feel or greater)

Hamess and lanyards checked Horizontal lifeline checked

Rool Opening guarded [ ] Wall open ngs guarded
Netting checked

Ladder exiended three feel 4 Stepladders in open position

Seactions propery pinned ] Components not damaged
Handrail in place Planking secured

Trash cans in work area E Debris removed
Access maintained

One-eye per hook o Sting/chokers stored
Satety lalch on hoock checked Cranes flagged off
Knowledge of crane signals Lift 2ona designated

Operator License L Equipment Manual | Daily Equipment Inspection
Seatbells used 1 o = Workers trained s Biind Spots to those around
Backup alarms working y g C Spatters used when neaded 4 Eye Contact Being Made

Excavations

E;.!_ nt person named 0 Shore / shield /slope / banch propar - = Excavatian checked daily
[] (]

$8/egress Spoil pile 2° from edge ] Workers trained
Excavation Permits/Locates Pat-holing Performed Verification of ID'd Utlities
Temporary Barricades

B e e R O T,
: attion barricaded disposed of prope

Electrical

e N I i ) I I

Environmental

o|lo|o)|se fw?‘ O | | O | spi kit readily avasable o|lo|o ::zasm pian posted I work
Estimated hazardous material Fueling area meets
0 | O | O [ Any spills occhr today? generated today O | O | O | pragades/f requirements

a Environmental Concerns? i _

INSPECTION PERFORMED BY: TITLE:

3~ 29~ 2ol
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STRON :
Employee TimeSheet GARM WELDINC

Cof } Fot 77 put
Employee #

Department:
Supervisor: Extension:
Date Start Time End Time Regular Hours | Overtime Hours Total Hours
2.29-7 | blosPm | 31300 (7 7
. h 1 11
-2 b opbm | Yioohnm W, 7%
L-lte [ buon e | £:300n 10. 00
WELDS @ HAB1 N &SRB sele plines
TOTALS: 23

| certify that these ho

time worked during the pay period.

Employee Signature:

Date; [{’Lf‘/é

Date: & jt"‘i’—'/,é

Supervisor Signature:

2 2011 Redcort Software, inc. http /Aivww redcort.com



DRAGADOQOS USA Subcontractor’s Daily Work Report
Subcontractor: -7:}: D settus Subtier Subcontractor:
Date: 3~ 29 - / & SU MO /TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1 t:\' o~ T ’ 2
2 () ‘pr/d. 7‘0/‘ / 2
2 Yrsued oy /
4

4

5

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number}) EQUIPMENT HOURS

1 | Tmnfe = G55 12
2 |/ ve FFedcnt 28T L7
3 |Suc/c hor Z ¥/50 /2
4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 — :
_,/-_u__(ﬁ:( Q‘c/ 'r‘c,) '(g e / ,{ch;'J/{r /,':7 Z‘/ S
2
A Az g Ly rﬁﬂ"/{f /f
3
4
The undersigned is the Autherized Person on-site by the Subcontractor that all of this information is complete and accurate.
3-29-/(
Date

COCO PRINTING €O 910-435 7070

To be submitted daily before the next day.
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SeriaiMumber_ Q24 % 000

// ne fde/( Rach’ fae

Machme Hours [/ 2
) 52213 7"w/m G4

What are

=ar Tiera

or=duct tf you have gquestions clease cormact your ocal Caerpiilar 2ealer

FROM THE GROUND

v Evahator Comments

micrmation clease r=fer ¢ te Cperatar ard Mamenance Manual ar any Jmer acplicable maruals and mstrucnens for #is

Lozder Buckat. GET Rstairers

/2
~ Mear Damage Cracks

_ozder Buckst Cylnder &% Lirkage

~ Sxsessive 'Near Damage Laaks

3K Buckar ZET KRstaners

-
=
~ ‘Waar Dar-age Cracks <
34 Ruckat Cy'inca” 2 Lirxage 7 Sxcessive Wezr Darags Lazks 7
2 Stk -~ Damzge Cracks /
SH 3cor TAIrCErs 7~ ‘Mear Damags _22ks 7
3 Five? ~ \ear Damags .2zks Cr2as2 L,
-~demezt Machre ~ _2aks Damage _ccse Beits -
_Frame 7 Cracks. Damage o
S=ps Handhcds ~ Conditicr And Cleanlirass -
Lignts ~  Damage Cieanimess Directien -
. i Loose Or Missing Nuts & Bolts
Overalt Macme “1 Locse Guards C?teanhnéss /
ON THE MACHINE
Windsiueld Woers & Aasters /| ‘Near Damage Fud Lave' <
_Engire Coolant «  Fluid Lavel Ve
Radiator /1 Fin Biockage, Leaks o
Hydraulic Oi Cooler | | Debris leaks s
Hydrautic il Tank ' Flud Level Damage L2aks e
Fuel Tark « Fuel Lavel Damage Laaks /A
Fire Extingu sher ~ Charge Damage £
Mrors " Darmage Cleaniness 7
ENGINE COMPARTMENT
Engine Ol | Fuid Lavel <
All Hoses < Cracks, Wear Spois, Lzaks -~
' All Belts | ~ ! Tightress Wear Cracks S
Bafteries & roid Downs T 7 Cleaniness Loose Bofts & Nuts _ /
Air Filtar " /] Restriction Indicator ~
Overall Engin2 Comparment < Trash Or Dirt Buildup Leaks 7~
INSIDE THE CAB
Seat -~ Adjustment g
Saat 22t & Mounting .~ Damage Wear Adjustment 71
Hem Sackuo Alam igh's -~ Proper Functior -~
Dveral Tab imenor / Seanlicess -

HTT2 ISAFETY CAT COM

CHECKLISTS

TAT SATIISN 4B rev ‘w0scive 0. TRaeisr ‘uew T
Nw_a_wm-dnmmm
decmty 8c taces W TRGemenc) of LaErosisr ne Tey ot e
Bed WO JarmSson S 201 Trterolie Ml Tgrs Rewersen

ol
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DNerning Creud

DRAGADOS USA Subcontractor Daily Work Report
Subcontractor: TGP Subtier Subcontractor:
Date:_K-0- [, sm{TDw ™ s
ACTIWVITY LOCATION & HOURS
1 2 3 4 Total Hours |
Employee Name b?b[ o |BPo 2020
0 A 2
|
4.5
9.5
q.5
g5
s
Equipment Used/Onsite
(Make/ &Model ) Equipment Hours

1 IMploragrader —1O( g9
2 | Vozet- 157 10
3oller- 1519 1.5
alExecayatne- LRA “
5 |[=xCa va hoe- |§9u <
6 {-Xravaine D15 2
7
8
9
10
11
12

Activity Work Performed

(aSY fill=and in piy. Loods Frudie ol Fi Ll « hauded 1o

HAvrea  loade:
VIJ:Q(‘C Fi (L sand o S[uubound LonN€ -"Kotl + f%gs up

2 5 1€
2 488 sc £,

The i i i -site by the Subcontractor that all of this information is complete and accurate.
3-39-/n
\gnature Date

To be submitted daily before the next day




DRAGADOS USA

Subcontractor: TGP

Subcontractor Daily Work Report

Subtier Subcontractor:

Date: ?)-éq - ) Lg

sm@wmrs

ACTIVITY LOCATION & HOURS

Employee Name

1 p

3

4 Total Hours

oroulPid) Qrea D

q.5

Yo n|v|d|w Nk

=
(-]

Equipment Used/Onsite
{Make/ &Model #)

Equipment Hours

WiRINIO|V|IWINIE

[ary
o

[
[

[y
N

Activity Work Performed

on-site by the Subcontractor that all of this information is complete and accurate.

3-29- /o

Date

To be submitted daily before the next day




‘tﬁangleg radingpaving.com>

From:

Sent: Wednesday, March 30, 2016 10:12 AM
To:

Subject: Truck report 3/29

3/29/2016 | DRAGADOS | 12.051 9590 g
3/29/2016 | DRAGADOS | 12.051 3788 9
3/29/2016 | DRAGADOS | 12.051 2530 9
3/29/2016 | DRAGADOS | 12.051 9593 7.5
3/29/2016 | DRAGADOS 12.051 7528 10.75
(B3 ® |

Office Manager/Truck Administrator

MCAS Camp Lejeune Project

Office: 910-333-0806
Cell: 336-516-3406

Fax: 910-678-4604



/\)ighi— Creud

DRAGADOS USA

Subcontractor: TGP

Subcontractor Daily Work Report

Subtier Subcontractor:

Date: "3~ {(

sm@Ow T F s

ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours |
Employee Name D8RAO0IEXxHT
Arec 8 | Wil
2} 2.5
Lo 55
Equipment Used/Onsite
(MakgL&Model ) Equipment Hours
1
2
3
4
5
6
7
8
9
10
11
12
Activity Work Performed

|C UT pavomnend 00 Holcontb bIVa For
17157 - b, 1t - Bu’ 4+ pu' - 150"

Pipe Tuns:

ReloCoted G mugroont[Wallate Creeal’ ¥d - Q- b'"x DO Pipe,
2L - " X1 Sleve, |- TeShrauner glaal Pacic.

site by the Subcontractor that all of this information is complete and accurate.

_2-92- /(A

Date

To be submitted daily before the next day



DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: TGP Subtier Subcontractor:

Date:vJ)- ri—q—‘(o S M ®W Th F S
ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours

Employee Name

Wik|Nov|n

Equipment Used/Onsite

Equi tH
{Make/ &Model #) quipment Hours

WiWi~Na | & IWIN| =

=
o

[y
-

[
~

Activity Work Performed

on-site by the Subcontractor that all of this information is complete and accurate.

3-29 /¢

wiHi AL w Date

To be submitted daily before the next day



CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DRAGADOS USA

_ DUBA FOREM

SUPERVISOR WORK SITE SAFETY INSPECTION

FOREMAN/SUPERVISOR NAME/CREW:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of wark area responsible for. Daily Work Site Safety Inspections will
be maintained at subcontractor project location and available for inspection by The Dragados USA Heaith and Safety Depariment,
Y=aYes, N= No, NA=Not appiicable

Y N NA Y | N| NA
AHA reviewed and signed by o members, 8nd posted. obtained and available
Daily Risk Assessment communicated, understood and signed by workers? Quaity Control Been Notified of operation
All required permits oblained Area Walkad !m {Inspected
t List (can be 0n AHA Tools and resant
P O
Y N NA Y N NA Y N | NA
Hardhal bil'g forward Reflective Vests Face shields
Safety glasses Gloves Welding hood and gloves
Protection Burnl
O
Guardrai Hamess and lanyards checked Horizonlal Iifeline checked
ngs covered Roof Opening gusrded Wal openings guarded
Biua Netting checked
Ledder lied off feel Stepladders in open postion
and , in Componerts not dsmaged
Ladder access for scatfold Handtall in Plal secured
®)
stacked Trash cans in work arnes Dabris semoved
and hoses off ficor Actess maintained
a Q
crane Ins, n Cne hook Skng/chokers stored
ualfied ngge: named Safgty latch on ook checked ' off
in. Knowledge ol crane signais Lift zone desyinaied
License Manual Dally Equipment Inspection |
eatbells used Workers trained 8ling Spots to those around
Backup alarms Spotiers used whan needed Made
' named Shore { shield fslope / banch proper tion
855 Spoil pile 2' Irom edge Workers trained
0 Ba
Proper tape used (Red-Danger, All sides of work area Barricade removed of
0 O O Yellow-Caution O O O barricaded 0o O disposed of proge
Cards checked for damage Current inspection color on GFCI working
o|o|O O] D | O | coes olo|o
U
0O | O | O | Sitfencag checked O | O | O | spinkereadiy avaiiabte oo’y ;‘r‘:af" BRI PREN
FEstimated hazardous material ? Fueing area meets
G| O | O | anyspilis occur today? o(gal| o Dragados/FD requirements

INSPECTION PERFORMED BY:

Foreman Supervisor

(Circle

Apoeopriate Title or Handwrite if nedher of the above)

ﬁ&nﬂwnmﬁl Concemns? I

5H-29-[La
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CAfeo

DRAGADOS USA

Subcontractor’s Daily Work Report

Subtier Subcontractor: _ééé@__

Subcontractor: (é%z Z[z %?2
Date: [ sU MD WE TH

FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
02200
2 1Y 7 Yz
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

/4 ée?%m«——

1 _Lﬂ:_,_ﬁ(Q//l\'}-’ ~+1/e

The und

by the Subcontractor that all of this information is complete and accurate.

Date

To be submitted daily before the next day.

COSCO PRINTING CO.  910-455-1070



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

 SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

svacommbkz éﬁ,,,...,’\ 14 mgt—
SUPERVISOR/FOREMAN: §
SPECIFIC AREA(S) INSPECTED: Cleo Ki3dlo

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
tnspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No. NA=Not applicable

Y N | NA Y| N | NA
B | 0 | [0 | AHA reviewed and signed by il members, and posted. [1__| SDS Sheets obtained and avakabie_
[m] iy Risk Assessment communicated, understood and workers? Quakty Caontrol Been Natified of oparation
H All requéired parmits obtriained Area Walked Through / inspected
Person List (can be on AHA Tools and Present
Y N | NA Y NA Y | N | NA
Hardhat bils forward Reflective Vests Face shields
Lsatharwark Boot Hearing Pratection [ O [ O [ Bum
Guardmil system checked Hamess and lanyards checked Horizontal Efefine checked
Ficor Openings covered Raol Opening guarded Wl openings guarded
Biue checked
] Ladder tied off Ladder extanded three feet Stepladders in open position
Scaffold inspecied and lagged Sections propesly pinned not
Ladder access for scaffold Handrad in [m] secured
Material stacked orderly = Trash cans in work area ] Debris removed
Cords and hoses off floor Access maintained
crane inspection [m] One-eye per hook Stng/chokers stored
Quatified rigger named latch on hook checked J | Cranes fiagged off
[mR = =] of crane Lift zone designated
:g:w Equipment Manual _B Daily Equipment Inspection
Seatbelts used Workers trained Bind Spots o those around
Backup alarms used when needed =] Contact Being Made
Competent person named Share { shiskd /siope / bench proper Excavation checked day
| _Proper sccess/egress il pile 2° from Workers trained
] Excavation Permits/Locates Performed Verification of 1D'd Utilities
0| 0| 0| ohmcomem oo | 0| 0[O tamcaed O | O | O | deprees orpropedy
0O | O | condschecked for damage O OT | cavecton cor on O | O | eFciworking
B O | O | Sitfencing checked O | O | spit kit readity avaiiable O | O | YaeCompiaa posted inwork
g Estimated hazardous material Fueling area meets
O B/ 00 | Any spills octur today? generated today 0|0 0 FD requirements

[ Comriants oriss e e e S N SN PR Y [ |

INSPECTTON PERFORMED BY: TITLE:
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